COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/02/2006

ESTIMATE SUMMARY 13:10:57
CONTID: C12324 ESTIMATE NO: 0025 PROG SPEC YR:2002
PCN: 12324-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 345.( DAYS TIME ALLOW: 345 WORK DAYS
C 470 EXTENSION PHASE II PERCENT TIME: 100.00 ORIG TIME ALLOW: 345 WORK DAYS
PROJECT NO: NH 4701-089
C 470 EXTENSION PHASE II
NAME OF ROAD: C 470
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 03/02/2006 DATE TIME STARTED 09/08/2003
10100 DALLAS STREET DATE LET 07/17/2003 DATE WORK BEGAN 09/08/2003
DATE AWARDED 07/30/2003 DATE TIME STOPPED 09/16/2005
DATE CONTRACT EXECUTED 08/19/2003 DATE ACCEPTED 09/16/2005
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 09/08/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,645,284.41 PARTICIPATING $ 7,591,315.03 S 354,039.38
AWARD PROJECT AMT: $ 7,787,777.77 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.29% TOTAL EARNINGS 7,591,315.03 354,039.38
FUNDS AVAILABLE: $ 53,969.38 STOCKPILED MATERIALS 0.00 —289,855.10
GROSS EARNINGS 7,591,315.03 64,180.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,096.94 -5,344.49
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,565,218.09 58,835.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,565,218.09 58,835.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 58,835.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00001 *REMOVAL OF STRUCTURE 4.000 4.000
EACH 0.000 0.00
630.00000 4.000 2,520.00
0010 202-00010 REMOVAL OF TREE 90.000 90.000
EACH 0.000 0.00
250.00000 90.000 22,500.00
0015 202-00024 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 7.000 7.000
EACH 0.000 0.00
430.00000 7.000 3,010.00
0020 202-00035 *REMOVAL OF PIPE 369.000 369.000
LF 0.000 0.00
17.00000 369.000 6,273.00
0025 202-00037 REMOVAL OF END SECTION 9.000 9.000
EACH 0.000 0.00
230.00000 9.000 2,070.00
0030 202-00090 *REMOVAL OF DELINEATOR 20.000 20.000
EACH 0.000 0.00
8.00000 20.000 160.00
0035 202-00201 *REMOVAL OF CURB 1,078.000 1,078.000
LF 0.000 0.00
5.00000 1,078.000 5,390.00
0040 202-00220 *REMOVAL OF ASPHALT MAT 4,700.000 4,700.000
SY 0.000 0.00
3.00000 4,700.000 14,100.00
0045 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 23,958.000 23,958.000
Sy 0.000 0.00
1.10000 23,958.000 26,353.80
0050 202-00250 *REMOVAL OF PAVEMENT MARKING 18,526.000 18,526.000
SF 0.000 0.00
1.55000 18,526.000 28,715.30
0055 202-00750 *REMOVAL OF LUMINAIRE 14.000 10.000
EACH 0.000 0.00

300.00000 10.000 3,000.00
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PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000 5.000
EACH 0.000 0.00
3,050.00000 5.000 15,250.00
0065 202-00810 *REMOVAL OF GROUND SIGN 10.000 10.000
EACH 0.000 0.00
122.00000 10.000 1,220.00
0070 202-00821 *REMOVAL OF SIGN PANEL 5.000 5.000
EACH -1.000 -82.00
82.00000 4.000 328.00
0075 202-00895 REMOVAL OF IMPACT ATTENUATOR 0.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 8,827.000 8,827.000
LF 0.000 0.00
1.85000 8,827.000 16,329.95
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5,755.000 5,755.000
LF 0.000 0.00
1.62000 5,755.000 9,323.10
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 158.000 158.000
LF 0.000 0.00
6.30000 158.000 995.40
0095 202-01300 *REMOVAL OF END ANCHORAGE 9.000 9.000
EACH 0.000 0.00
110.00000 9.000 990.00
0100 202-05150 *SANDBLASTING 733.000 733.000
SF 0.000 0.00
0.46000 733.000 337.18
0105 202-07000 *OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
44,000.00000 1.000 44,000.00
0110 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 223,893.000 223,893.000
cy 0.000 0.00

3.20000 223,893.000 716,457.60
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PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 47,704.000 47,704.000
cy 0.000 0.00
6.70000 47,704.000 319,616.80
0120 203-01100 PROOF ROLLING 7.000 7.000
HOUR 0.000 0.00
112.00000 7.000 784.00
0125 203-01500 BLADING 40.000 40.000
HOUR 0.000 0.00
96.00000 40.000 3,840.00
0130 203-01597 *POTHOLING 32.000 32.000
HOUR 0.000 0.00
157.00000 32.000 5,024.00
0135 207-00205 TOPSOIL 26,544.000 26,544.000
cy 0.000 0.00
6.00000 26,544.000 159,264.00
0140 208-00011 *EROSION BALES (WEED FREE) 956.000 956.000
EACH 0.000 0.00
13.30000 956.000 12,714.80
0145 208-00020 *SILT FENCE 2,290.000 2,290.000
LF 0.000 0.00
1.55000 2,290.000 3,549.50
0150 208-00033 SEDIMENT TRAP 1.000 1.000
EACH 0.000 0.00
670.00000 1.000 670.00
0155 208-00040 CHECK DAM 0.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0160 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
480.00000 2.000 960.00
0165 208-00050 *STORM DRAIN INLET PROTECTION 5.000 5.000
EACH 0.000 0.00
255.00000 5.000 1,275.00
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PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000
EACH 0.000 0.00
1,440.00000 4.000 5,760.00
0175 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
4,670.00000 1.000 4,670.00
0180 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,950.00000 1.000 3,950.00
0185 208-00300 TEMPORARY BERMS 2,500.000 2,500.000
LF 0.000 0.00
0.75000 2,500.000 1,875.00
0190 209-00200 *TIME-RELEASED WATER PRODUCT 400.000 400.000
EACH 0.000 0.00
5.10000 400.000 2,040.00
0195 210-00810 *RESET GROUND SIGN 45.000 45.000
EACH 0.000 0.00
190.00000 45.000 8,550.00
0200 210-00815 *RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00
81.00000 2.000 162.00
0205 210-01130 *RESET GUARDRAIL TYPE 3 895.000 895.000
LF 0.000 0.00
8.50000 895.000 7,607.50
0210 210-01200 *RESET END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
220.00000 1.000 220.00
0215 212-00006 *SEEDING (NATIVE) 50.400 50.400
ACRE 0.000 0.00
350.00000 50.400 17,640.00
0220 212-00047 *SOIL PREPARATION 46.500 46.500
ACRE 0.000 0.00
420.00000 46.500 19,530.00
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PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 213-00003 *MULCHING (WEED FREE) 48.700 48.700
ACRE 0.000 0.00
150.00000 48.700 7,305.00
0230 213-00061 *MULCH TACKIFIER 6,288.000 6,288.000
1B 0.000 0.00
1.50000 6,288.000 9,432.00
0235 213-00100 *SOIL BINDER 31.900 31.900
ACRE 0.000 0.00
300.00000 31.900 9,570.00
0240 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0245 214-00201 *DECIDUOUS TREE (TUBELING) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0250 214-00401 *EVERGREEN TREE (TUBELING) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 48,911.000 48,911.000
sy 0.000 0.00
1.10000 48,911.000 53,802.10
0260 304-06004 AGGREGATE BASE COURSE (CLASS 6) 8,187.000 7,946.000
sY 241.000 674.80
2.80000 8,187.000 22,923.60
0265 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,138.150 2,138.150
TON 0.000 0.00
51.00000 2,138.150 109,045.65
0270 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 15,317.250 15,317.250
TON 0.000 0.00
33.00000 15,317.250 505,469.25
0275 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,960.030 8,960.030
TON 0.000 0.00
38.00000 8,960.030 340,481.14
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PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0276 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON PG76-28 BINDER -4,554.300 -4,554.300
DOL 0.000 0.00
1.00000 -4,554.300 -4,554.30
0280 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,517.000 2,517.000
GAL 0.000 0.00
1.00000 2,517.000 2,517.00
0285 412-00900 *CONCRETE PAVEMENT (9 INCH) 1,636.000 1,636.000
SY 0.000 0.00
31.00000 1,636.000 50,716.00
0285 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 0.000
BASKETS
SY 0.000 0.00
0.82588 0.000 0.00
0290 412-00920 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 0.000 0.000
SY 0.000 0.00
35.00000 0.000 0.00
0290 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 0.000
BASKETS0504
SY 0.000 0.00
0.82588 0.000 0.00
0295 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 3,461.000 3,461.000
SY 0.000 0.00
33.00000 3,461.000 114,213.00
0295 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES, AND DOWEL 0.000
BASKETS
SY 0.000 0.00
1.74746 0.000 0.00
0300 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 857.000 857.000
SY 0.000 0.00
2.00000 857.000 1,714.00
0305 503-00042 *DRILLED CAISSON (42 INCH) 39.000 39.000
LF 0.000 0.00
165.00000 39.000 6,435.00
0305 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 0.000
LF 0.000 0.00

85.05155 0.000 0.00
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PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0310 503-00048 *DRILLED CAISSON (48 INCH) 108.000 108.000
LF 0.000 0.00
152.00000 108.000 16,416.00
0310 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 0.000
LF 0.000 0.00
89.90826 0.000 0.00
0315 503-00054 *DRILLED CAISSON (54 INCH) 0.000 0.000
LF 0.000 0.00
197.00000 0.000 0.00
0315 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 50.800
LF -50.800 -3,200.00
62.99213 0.000 0.00
0320 506-00212  RIPRAP (12 INCH) 327.000 327.000
cy 0.000 0.00
76.00000 327.000 24,852.00
0325 507-00000 CONCRETE SLOPE AND DITCH PAVING 6.200 6.200
cy 0.000 0.00
210.00000 6.200 1,302.00
0330 507-00400  BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000
TON 0.000 0.00
190.00000 0.000 0.00
0335 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,716.000 2,716.000
LF 0.000 0.00
34.00000 2,716.000 92,344.00
0340 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,660.000 1,660.000
LF 0.000 0.00
35.00000 1,660.000 58,100.00
0345 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 22.000 22.000
LF 0.000 0.00
75.00000 22.000 1,650.00
0350 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 19.000 19.000
LF 0.000 0.00

92.00000 19.000 1,748.00
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PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0355 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 32.000 32.000
LF 0.000 0.00
170.00000 32.000 5,440.00
0360 603-05018 18 INCH REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
600.00000 9.000 5,400.00
0365 603-05024 24 INCH REINFORCED CONCRETE END SECTION 7.000 7.000
EACH 0.000 0.00
780.00000 7.000 5,460.00
0370 603-05060 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,860.00000 1.000 1,860.00
0375 604-00305 *INLET TYPE C (5 FOOT) 10.000 10.000
EACH 0.000 0.00
2,000.00000 10.000 20,000.00
0380 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,160.00000 1.000 2,160.00
0385 604-00315 *INLET TYPE C (15 FOOT) 3.000 3.000
EACH 0.000 0.00
2,920.00000 3.000 8,760.00
0390 604-00320 *INLET TYPE C (20 FOOT) 1.000 1.000
EACH 0.000 0.00
4,030.00000 1.000 4,030.00
0395 604-25005 *VANE GRATE INLET (5 FOOT) 4.000 4.000
EACH 0.000 0.00
3,420.00000 4.000 13,680.00
0400 604-25010 *VANE GRATE INLET (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,730.00000 2.000 7,460.00
0405 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 7.000
EACH 0.000 0.00

4,460.00000 7.000 31,220.00
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PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0410 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000
EACH 0.000 0.00
4,920.00000 4.000 19,680.00
0415 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
4,100.00000 2.000 8,200.00
0420 604-30025  MANHOLE SLAB BASE (25 FOOT) 0.000 0.000
EACH 0.000 0.00
9,590.00000 0.000 0.00
0425 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 10,007.000 10,007.000
LF 0.000 0.00
11.00000 10,007.000 110,077.00
0425 MATERIAL ALLOWANCE GUARDRAIL COMPONENTS AND HARDWARE 0.000
LF 0.000 0.00
3.30000 0.000 0.00
0430 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 5,032.000 5,032.000
LF 0.000 0.00
24.50000 5,032.000 123,284.00
0435 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 664.000 664.000
LF 0.000 0.00
37.00000 664.000 24,568.00
0440 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 1,541.000 1,541.000
LF 0.000 0.00
26.00000 1,541.000 40,066.00
0445 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 2,723.000 2,723.000
LF 0.000 0.00
29.00000 2,723.000 78,967.00
0450 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 742.000 742.000
LF 0.000 0.00
55.00000 742.000 40,810.00
0455 606-01340 *END ANCHORAGE TYPE 3D 13.000 13.000
EACH 0.000 0.00

345.00000 13.000 4,485.00
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0455 MATERIAL ALLOWANCE 3D COMPONENTS AND HARDWARE 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0460 606-01370 *TRANSITION TYPE 3G 12.000 12.000
EACH 0.000 0.00
710.00000 12.000 8,520.00
0465 606-01380 *TRANSITION TYPE 3H 4.000 4.000
EACH 0.000 0.00
390.00000 4.000 1,560.00
0465 MATERIAL ALLOWANCE 3H COMPONENTS AND HARDWARE 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0470 606-01460 *MEDIAN TERMINAL 4.000 4.000
EACH 0.000 0.00
2,660.00000 4.000 10,640.00
0475 606-02005 *END ANCHORAGE (FLARED) 16.000 16.000
EACH 0.000 0.00
1,150.00000 16.000 18,400.00
0475 MATERIAL ALLOWANCE COMPONENTS AND HARDWARE FOR SRT-350 0.000
EACH 0.000 0.00
865.00000 0.000 0.00
0480 607-00015 *END POST (SPECIAL) 2.000 2.000
EACH 0.000 0.00
320.00000 2.000 640.00
0485 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 13.000 13.000
EACH 0.000 0.00
412.00000 13.000 5,356.00
0490 607-11350 *FENCE DEER 5,736.000 5,736.000
LF 0.000 0.00
6.70000 5,736.000 38,431.20
0495 607-11525 *FENCE (PLASTIC) 1,962.000 1,962.000
LF 0.000 0.00

1.90000 1,962.000 3,727.80
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0500 607-52905 *END POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0505 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
117.00000 0.000 0.00
0510 607-53160 *FENCE CHAIN LINK (60 INCH) 0.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0515 609-60011 CURB TYPE 6 (SECTION M) 4,685.000 4,685.000
LF 0.000 0.00
5.50000 4,685.000 25,767.50
0520 612-00001 *DELINEATOR (TYPE I) 148.000 148.000
EACH 0.000 0.00
13.00000 148.000 1,924.00
0525 612-00002 *DELINEATOR (TYPE II) 5.000 5.000
EACH 0.000 0.00
16.00000 5.000 80.00
0530 612-00003 *DELINEATOR (TYPE III) 9.000 9.000
EACH 0.000 0.00
19.00000 9.000 171.00
0535 612-00021 *DELINEATOR (TYPE I) (BARRIER) 116.000 116.000
EACH 0.000 0.00
15.00000 116.000 1,740.00
0540 612-00022 *DELINEATOR (TYPE II) (BARRIER) 2.000 2.000
EACH 0.000 0.00
16.00000 2.000 32.00
0545 613-00200 *2 INCH ELECTRICAL CONDUIT 295.000 295.000
LF 0.000 0.00
7.90000 295.000 2,330.50
0550 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,942.000 2,942.000
LF 0.000 0.00

12.20000 2,942.000 35,892.40
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0555 613-00300 *3 INCH ELECTRICAL CONDUIT 10,654.000 10,654.000
LF 0.000 0.00
8.60000 10,654.000 91,624.40
0560 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,065.000 3,065.000
LF 0.000 0.00
9.20000 3,065.000 28,198.00
0565 613-07000 *PULL BOX (SPECIAL) 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0570 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
41,200.00000 1.000 41,200.00
0575 613-35120 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 12.000 12.000
EACH 0.000 0.00
13,000.00000 12.000 156,000.00
0580 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 302.000 302.000
LF 0.000 0.00
140.00000 302.000 42,280.00
0585 613-50000 *LOWERING DEVICE 12.000 12.000
EACH 0.000 0.00
4,650.00000 12.000 55,800.00
0585 MATERIAL ALLOWANCE LOWERING DEVICE FOR 120' MAST 0.000
EACH 0.000 0.00
3,950.00000 0.000 0.00
0590 613-50100 *LIGHTING CONTROL CENTER 12.000 12.000
EACH 0.000 0.00
3,250.00000 12.000 39,000.00
0590 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000
EACH 0.000 0.00
2,322.00000 0.000 0.00
0595 613-50150 *SECONDARY SERVICE PEDESTAL 19.000 19.000
EACH 0.000 0.00
850.00000 19.000 16,150.00
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0600 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 1.000 1.000
EACH 0.000 0.00
2,140.00000 1.000 2,140.00
0600 MATERIAL ALLOWANCE 4 LUMINAIRES 3.000
EACH -3.000 -3,319.50
1,106.50000 0.000 0.00
0600 MATERIAL ALLOWANCE 4 STEEL TUBULAR PENDANTS 3.000
EACH -3.000 -2,046.00
682.00000 0.000 0.00
0605 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 8.000
EACH 0.000 0.00
1,000.00000 8.000 8,000.00
0610 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 33.000 33.000
EACH 0.000 0.00
830.00000 33.000 27,390.00
0610 MATERIAL ALLOWANCE (0610) 613 LUMINAIRE H.P. SODIUM 0.000
(1000 WATTS)
EACH 0.000 0.00
487.00000 0.000 0.00
0610 MATERIAL ALLOWANCE LUMINAIRE MOUNTING 0.000
HARDWARE/FIXTURES/1000 WATT
EACH 0.000 0.00
218.00000 0.000 0.00
0615 614-00011 *SIGN PANEL (CLASS I) 157.000 157.000
SF 0.000 0.00
13.00000 157.000 2,041.00
0620 614-00012 *SIGN PANEL (CLASS II) 257.000 257.000
SF 0.000 0.00
14.00000 257.000 3,598.00
0625 614-00013 *SIGN PANEL (CLASS III) 2,548.000 2,548.000
SF -132.000 -2,178.00
16.50000 2,416.000 39,864.00
0630 614-00375 *STEEL SIGN POST (S 3X7.5) 8.000 8.000
LF 0.000 0.00

20.00000 8.000 160.00
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0635 614-00477 *STEEL SIGN POST (S 4X7.7) 8.000 8.000
LF 0.000 0.00
21.00000 8.000 168.00
0640 614-00510 *STEEL SIGN POST (S 5x10) 24.000 24.000
LF 0.000 0.00
24.00000 24.000 576.00
0645 614-01226 *STEEL SIGN POST (W 12X26) 115.000 115.000
LF 0.000 0.00
37.00000 115.000 4,255.00
0650 614-01502 *STEEL SIGN POST (2 INCH ROUND) 69.000 69.000
LF 0.000 0.00
10.00000 69.000 690.00
0655 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 252.000 252.000
LF 0.000 0.00
28.50000 252.000 7,182.00
0660 614-03007 *CONCRETE FOOTING (TYPE 7) 5.000 5.000
EACH 0.000 0.00
1,330.00000 5.000 6,650.00
0665 614-07105 *MODIFICATION OF SIGN LEGEND 0.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0670 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 2.000
EACH 0.000 0.00
15,700.00000 2.000 31,400.00
0670 MATERIAL ALLOWANCE MONOTUBES AND MOUNTING HARDWARE 0.000
EACH 0.000 0.00
11,580.00000 0.000 0.00
0675 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 3.000 3.000
EACH 0.000 0.00
22,200.00000 3.000 66,600.00
0675 MATERIAL ALLOWANCE OVERHEAD SIGN STRUCT TUBES AND 0.000
HARDW
EACH 0.000 0.00

14,750.00000 0.000 0.00



CONTID: Cl12324 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0680 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
33,700.00000 1.000 33,700.00
0680 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 0.000
EACH 0.000 0.00
21,880.00000 0.000 0.00
0685 614-42400 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
47,100.00000 0.000 0.00
0685 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 1.000
EACH -1.000 -31,870.00
31,870.00000 0.000 0.00
0690 614-72875 *LOOP DETECTOR WIRE 2,762.000 2,762.000
LF 0.000 0.00
2.65000 2,762.000 7,319.30
0695 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 6.000
EACH 0.000 0.00
730.00000 6.000 4,380.00
0700 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 3.000 3.000
EACH 0.000 0.00
29,700.00000 3.000 89,100.00
0705 614-86105 *TELEMETRY (FIELD) 2.000 2.000
EACH 0.000 0.00
870.00000 2.000 1,740.00
0705 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0710 614-86245 *CONTROLLER (TYPE 170E) 2.000 2.000
EACH 0.000 0.00
10,400.00000 2.000 20,800.00
0710 MATERIAL ALLOWANCE CONTROLLER (170 E) 0.000
EACH 0.000 0.00

5,250.00000 0.000 0.00
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0715 615-00050 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000
EACH 0.000 0.00
1,340.00000 0.000 0.00
0720 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
98,000.00000 1.000 98,000.00
0725 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
301,298.84000 1.000 301,298.84
0730 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
0735 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
0740 627-00005 *EPOXY PAVEMENT MARKING 196.000 196.000
GAL 0.000 0.00
96.00000 196.000 18,816.00
0745 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 436.000 436.000
GAL 0.000 0.00
36.00000 436.000 15,696.00
0750 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 343.000 343.000
SF 0.000 0.00
10.00000 343.000 3,430.00
0755 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 80.000 80.000
SF 0.000 0.00
10.00000 80.000 800.00
0760 629-01001 *SURVEY MONUMENT (TYPE 1) 4.000 4.000
EACH 0.000 0.00
155.00000 4.000 620.00
0765 629-01005 *SURVEY MONUMENT (TYPE 5) 4.000 4.000
EACH 0.000 0.00
180.00000 4.000 720.00



CONTID: Cl12324 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0770 629-01006 *SURVEY MONUMENT (TYPE 6) 0.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0775 629-01031 *SURVEY MONUMENT (TYPE 3A) 0.000 0.000
EACH 0.000 0.00
710.00000 0.000 0.00
0780 630-00000 *FLAGGING 756.000 756.000
HOUR 0.000 0.00
19.00000 756.000 14,364.00
0785 630-00003 UNIFORMED TRAFFIC CONTROL 791.000 791.000
HOUR 0.000 0.00
55.00000 791.000 43,505.00
0790 630-00004 TRAFFIC CONTROL VEHICLE 4.000 3.600
EACH 0.400 752.00
1,880.00000 4.000 7,520.00
0795 630-00007 TRAFFIC CONTROL INSPECTION 257.000 257.000
DAY 0.000 0.00
120.00000 257.000 30,840.00
0800 630-00012 *TRAFFIC CONTROL MANAGEMENT 294.000 294.000
DAY 0.000 0.00
340.00000 294.000 99,960.00
0805 630-80001 FLASHING BEACON (PORTABLE) 8.000 7.200
EACH 0.800 800.00
1,000.00000 8.000 8,000.00
0810 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 7.200
EACH 0.800 208.00
260.00000 8.000 2,080.00
0815 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 90.000 81.000
EACH 9.000 603.00
67.00000 90.000 6,030.00
0820 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 50.400
EACH 5.600 431.20

77.00000 56.000 4,312.00
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0825 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 21.600
EACH 2.400 208.80
87.00000 24.000 2,088.00
0830 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 745.000 670.500
SF 74.500 1,564.50
21.00000 745.000 15,645.00
0835 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 4,920.00
12,300.00000 4.000 49,200.00
0840 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 4.000 3.600
TYPE)
EACH 0.400 500.00
1,250.00000 4.000 5,000.00
0845 630-80360 DRUM CHANNELIZING DEVICE 97.000 87.300
EACH 9.700 446.20
46.00000 97.000 4,462.00
0850 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 11,640.000 10,476.000
LF 1,164.000 15,132.00
13.00000 11,640.000 151,320.00
0855 630-80380 TRAFFIC CONE 372.000 334.800
EACH 37.200 483.60
13.00000 372.000 4,836.00
0860 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 4.000
DAY 0.000 0.00
250.00000 4.000 1,000.00
0865 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 5.000 4.500
(TEMPORARY)
EACH 0.500 3,500.00
7,000.00000 5.000 35,000.00
0870 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
18,000.00000 0.000 0.00
0875 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0880 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -20,900.920 -20,900.920
FA 0.000 0.00
1.00000 -20,900.920 -20,900.92
0885 700-70013 F/A CONCRETE INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0895 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,269.600 1,269.600
FA 0.000 0.00
1.00000 1,269.600 1,269.60
0900 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70035 F/A FUEL COST ADJUSTMENTS 15,697.910 15,697.910
FA 0.000 0.00
1.00000 15,697.910 15,697.91
0910 700-70035 F/A REMOVAL OF PRAIRIE DOGS 7,137.500 7,137.500
FA 0.000 0.00
1.00000 7,137.500 7,137.50
0915 700-70035 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1245 900-00006 ADDED ITEM (DOLLAR)/ T-1 COMPUTER LINE 19,886.380 19,886.380
DOL 0.000 0.00
1.00000 19,886.380 19,886.38
1250 900-00006 ADDED ITEM (DOLLAR)/ SOIL STABILIZATION FOR EXISTING 24,455.890 24,455.890
CONDITIONS
DOL 0.000 0.00

1.00000 24,455.890 24,455.89
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1260 202-00210 REM CONC PAVEMENT REMOVAL OF CONCRETE PAVEMENT 2,935.000 2,935.000
sy 0.000 0.00
3.44000 2,935.000 10,096.40
1270 900-00006 ADDED ITEM (DOLLAR)/ LIGHTING REVISION 0.000 0.000
DOL 0.000 0.00
36,780.18000 0.000 0.00
1271 900-00006 ADDED ITEM (DOLLAR)/ LIGHTING REVISION AND ASSOCIATED 36,780.180 36,780.180
COSTS
DOL 0.000 0.00
1.00000 36,780.180 36,780.18
1285 625-00001 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOUR) 5.000 5.000
HOUR 0.000 0.00
100.00000 5.000 500.00
1290 900-00014 ADDED ITEM (LUMP SUM)/ MSE WALL SOIL STABILIZATION 1.000 1.000
LS 0.000 0.00
4,767.26000 1.000 4,767.26
1295 900-00006 ADDED ITEM (DOLLAR)/ LIEN FOR MATERIALS AND/OR 0.000 0.000
SERVICES
DOL 0.000 0.00
1.00000 0.000 0.00
1300 210-04020 MODIFY INLET MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,802.05000 1.000 1,802.05
1305 900-00012 ADDED ITEM (FOOT)/ BARBED WIRE FENCE WITH POSTS 1,571.000 1,571.000
LF 0.000 0.00
4.85000 1,571.000 7,619.35
1315 900-00006 ADDED ITEM (DOLLAR)/ RETROFIT EXISTING SIGN PANEL 1,782.000 1,782.000
DOL 0.000 0.00
1.00000 1,782.000 1,782.00
1320 900-00006  ADDED ITEM (DOLLAR)/ TREES 11,750.000 11,750.000
DOL 0.000 0.00
1.00000 11,750.000 11,750.00
1325 900-00006  ADDED ITEM (DOLLAR)/ MOVE SIGN STRUCTURE 665.540 665.540
DOL 0.000 0.00

1.00000 665.540 665.54
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1330 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN - UNITED 0.000 0.000
RENTAL HIGHWAY TECHNOLOGIES, INC
DOL -42,359.880 -42,359.88
1.00000 -42,359.880 -42,359.88
1335 630-80370 CONCRETE BARRIER (TEMPORARY) (RENTAL) 2,550.000 0.000
LF 2,550.000 15,045.00
5.90000 2,550.000 15,045.00
1340 900-00006 ADDED ITEM (DOLLAR)/ PURCHASE OF STOCKPILE MATERIAL 43,137.850 0.000
CAT 200 ITEMS
DOL 43,137.850 43,137.85
1.00000 43,137.850 43,137.85
1350 900-00006 ADDED ITEM (DOLLAR)/ TRANSPORTATION COST OF GIRDERS 7,513.000 0.000
BACK TO GREELEY
DOL 7,513.000 7,513.00
1.00000 7,513.000 7,513.00

CAT 0200 CURRENT AMT $ 5,595,440.30 $ 10,864.57 % 5,543,620.42
CAT NO0310 F-16-NF-ROONEY RD STR

0925 206-00000 STRUCTURE EXCAVATION 3,609.000 3,609.000
cY 0.000 0.00
4.00000 3,609.000 14,436.00
0930 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,603.000 2,603.000
cy 0.000 0.00
8.30000 2,603.000 21,604.90
0935 206-00200 STRUCTURE BACKFILL (CLASS 2) 108.000 108.000
cY 0.000 0.00
14.00000 108.000 1,512.00
0940 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,137.000 2,137.000
cy 0.000 0.00
12.25000 2,137.000 26,178.25
0945 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 129.000 129.000
TON 0.000 0.00
38.00000 129.000 4,902.00
0950 502-00460 *PILE TIP 18.000 18.000
EACH 0.000 0.00

82.00000 18.000 1,476.00
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CAT NO0310 F-16-NF-ROONEY RD STR
0955 502-11284 *STEEL PILING (HP 12x84) 1,070.000 1,070.000
LF 0.000 0.00
29.00000 1,070.000 31,030.00
0955 MATERIAL ALLOWANCE 0955 502 STEEL PILE (HP12x84) 0.000
LF 0.000 0.00
14.95000 0.000 0.00
0960 504-04410 *BLOCK FACING 1,554.000 1,554.000
SF 0.000 0.00
6.60000 1,554.000 10,256.40
0965 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 83.000 83.000
cY 0.000 0.00
290.00000 83.000 24,070.00
0970 513-00600 BRIDGE DRAIN 1.000 1.000
EACH 0.000 0.00
2,660.00000 1.000 2,660.00
0975 515-00120 *WATERPROOFING (MEMBRANE) 784.000 784.000
SY 0.000 0.00
7.30000 784.000 5,723.20
0980 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000 142.000
LF 0.000 0.00
114.00000 142.000 16,188.00
0985 601-03040 *CONCRETE CLASS D (BRIDGE) 408.000 408.000
cY 0.000 0.00
280.00000 408.000 114,240.00
0990 601-40300 *STRUCTURAL CONCRETE COATING 1,327.000 1,327.000
sy 0.000 0.00
5.50000 1,327.000 7,298.50
0995 602-00020 *REINFORCING STEEL (EPOXY COATED) 46,885.000 46,885.000
1B 0.000 0.00
0.52000 46,885.000 24,380.20
1000 606-10700 *BRIDGE RAIL TYPE 7 489.000 489.000
LF 0.000 0.00
58.00000 489.000 28,362.00



CONTID: C12324 COLORADO DEPARTMENT OF TRANSPORTATION Page 24
PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0310 F-16-NF-ROONEY RD STR
1005 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 286.000 286.000
LF 0.000 0.00
17.60000 286.000 5,033.60
1010 613-00200 *2 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
1015 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 23.000 23.000
LF 0.000 0.00
13.30000 23.000 305.90
1020 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 952.000 952.000
LF 0.000 0.00
9.20000 952.000 8,758.40
1025 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 5,270.000 5,270.000
SF 0.000 0.00
30.00000 5,270.000 158,100.00
1275 900-00014 ADDED ITEM (LUMP SUM)/ PILING 12X84 OVERRUN 1.000 1.000
LS 0.000 0.00
5,961.60000 1.000 5,961.60
1310 900-00006 ADDED ITEM (DOLLAR)/ FURNISH AND INSTALL COVER PLATES 12,273.000 12,273.000
FOR STR. F-16-NF
DOL 0.000 0.00
1.00000 12,273.000 12,273.00
CAT 0310 CURRENT AMT 524,749.95 $ 0.00$ 524,749.95
CAT NO0320 F-16-KW-C 470 NB OVER I-70
1030 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
25,500.00000 1.000 25,500.00
1035 206-00000 STRUCTURE EXCAVATION 350.000 350.000
cY 0.000 0.00
4.00000 350.000 1,400.00
1040 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
8.30000 0.000 0.00
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CAT NO0320 F-16-KW-C 470 NB OVER I-70

1045 206-00200  STRUCTURE BACKFILL (CLASS 2) 20.000 20.000
cy 0.000 0.00
14.00000 20.000 280.00
1050 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cy 0.000 0.00
12.25000 0.000 0.00
1055 206-01781  *SHORING (AREA 1) 0.000 0.000
Ls 0.000 0.00
14,900.00000 0.000 0.00
1060 403-33871  *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
1065 502-11274  *STEEL PILING (HP 12X74) 278.000 278.000
LF 0.000 0.00
27.00000 278.000 7,506.00
1070 503-00036  *DRILLED CAISSON (36 INCH) 90.000 90.000
LF 0.000 0.00
99.00000 90.000 8,910.00
1075 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cy 0.000 0.00
290.00000 0.000 0.00
1080 509-00000  *STRUCTURAL STEEL 0.000 0.000
LB 0.000 0.00
1.05000 0.000 0.00
1080 MATERIAL ALLOWANCE 7 STEEL GIRDERS AND 45 DIAPHRAMS 185,299.992
LB -185,299.992 -163,247.44
0.88099 0.000 0.00
1080 MATERIAL ALLOWANCE STEEL GIRDERS AND ABUTMENT SEATS 56,200.000
LB -56,200.000 -49,512.20
0.88100 0.000 0.00
1085 512-00101  BEARING DEVICE (TYPE I) 6.000 6.000
EACH 0.000 0.00

570.00000 6.000 3,420.00
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PCN: 12324-BID ESTIMATE RUN 03/02/2006
PROJECT: NH 4701-089 ESTIMATE NO: 0025 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0320 F-16-KW-C 470 NB OVER I-70

1090 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
Sy 0.000 0.00
7.30000 0.000 0.00
1095 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000
LF 0.000 0.00
114.00000 0.000 0.00
1095 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 115.000
LF -115.000 -7,360.00
64.00000 0.000 0.00
1100 601-03040 *CONCRETE CLASS D (BRIDGE) 54.100 54.100
cy 0.000 0.00
280.00000 54.100 15,148.00
1100 MATERIAL ALLOWANCE DECK PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1100 MATERIAL ALLOWANCE DECK PANELS 350.010
cY -350.010 -29,303.96
83.72320 0.000 0.00
1105 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
Sy 0.000 0.00
5.50000 0.000 0.00
1110 602-00020 *REINFORCING STEEL (EPOXY COATED) 7,622.000 7,622.000
1B 0.000 0.00
0.52000 7,622.000 3,963.44
1115 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
1120 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000 0.000
LF 0.000 0.00
17.60000 0.000 0.00
1125 613-00075 *3/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00

13.30000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0320 F-16-KW-C 470 NB OVER I-70
1130 613-00200 *2 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
1255 601-03040 CONC CL D (BRIDGE) PRICE REDUCTION PIER#2 KW STRUCTURE -2.800 -2.800
cy 0.000 0.00
70.00000 -2.800 -196.00
1265 513-00690 BRIDGE DRAIN (SPEC) BRIDGE DRAIN SPECIAL 0.000 0.000
EACH 0.000 0.00
5,211.00000 0.000 0.00
1280 900-00014 ADDED ITEM (LUMP SUM)/ BEARING STIFFENERS FOR GIRDERS 1.000 1.000
STRUCTURE F-16-KW
LS 0.000 0.00
26,170.55000 1.000 26,170.55
1345 900-00006 ADDED ITEM (DOLLAR)/ PURCHASE OF STOCKPILE MATERIAL 260,911.770 0.000
CAT 320 ITEMS
DOL 260,911.770 260,911.77
1.00000 260,911.770 260,911.77
1355 900-00006 ADDED ITEM (DOLLAR)/ GIRDER ERECTION PLAN AND PARTIAL 41,827.540 0.000
GIRDER ERECTION
DOL 41,827.540 41,827.54
1.00000 41,827.540 41,827.54
CAT 0320 CURRENT AMT $ 394,841.30 $ 53,315.718 394,841.30
CAT NO0325 F-16-HQ
1135 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 940.000 940.000
SY 0.000 0.00
1.10000 940.000 1,034.00
1140 210-00440 REPAIR CURB 139.000 139.000
LF 0.000 0.00
19.00000 139.000 2,641.00
1145 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 103.000 103.000
TON 0.000 0.00
38.00000 103.000 3,914.00
1150 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 477.000 477.000
LF 0.000 0.00
19.50000 477.000 9,301.50
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0325 F-16-HQ
1155 614-10015 *OVERPASS MOUNTED SIGN BRACKET 1.000 1.000
EACH 0.000 0.00
6,100.00000 1.000 6,100.00
1155 MATERIAL ALLOWANCE OVERPASS BRACKET AND MOUNTING 0.000
HARDWARE
EACH 0.000 0.00
4,020.00000 0.000 0.00
1160 700-70130 F/A REPAIR 17,548.840 17,548.840
FA 0.000 0.00
1.00000 17,548.840 17,548.84
CAT 0325 CURRENT AMT $ 40,539.34 $ 0.00$ 40,539.34
CAT NO0360 MSE WALLS
1165 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 589.000 589.000
SY 0.000 0.00
5.00000 589.000 2,945.00
1170 206-00000 STRUCTURE EXCAVATION 26,174.000 26,174.000
cy 0.000 0.00
4.00000 26,174.000 104,696.00
1175 206-00100 *STRUCTURE BACKFILL (CLASS 1) 30,960.000 30,960.000
cYy 0.000 0.00
8.30000 30,960.000 256,968.00
1180 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 17,672.000 17,672.000
cy 0.000 0.00
12.25000 17,672.000 216,482.00
1185 206-01782 *SHORING (AREA 2) 1.000 1.000
L s 0.000 0.00
54,000.00000 1.000 54,000.00
1190 504-04410 *BLOCK FACING 42,515.000 42,515.000
SF 0.000 0.00
6.60000 42,515.000 280,599.00
1195 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 75.700 75.700
cYy 0.000 0.00
290.00000 75.700 21,953.00
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CAT NO0360 MSE WALLS
1200 601-01050 *CONCRETE CLASS B (WALL) 242.130 227.800
cy 0.000 0.00
150.00000 227.800 34,170.00
1205 601-03050 CONCRETE CLASS D (WALL) 26.300 26.300
cYy 0.000 0.00
340.00000 26.300 8,942.00
1210 602-00000 *REINFORCING STEEL 17,246.000 17,246.000
1B 0.000 0.00
0.47000 17,246.000 8,105.62
1215 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,595.000 3,595.000
LB 0.000 0.00
0.52000 3,595.000 1,869.40
1220 606-10700 *BRIDGE RAIL TYPE 7 73.000 73.000
LF 0.000 0.00
58.00000 73.000 4,234.00
CAT 0360 CURRENT AMT $ 997,113.52 $ 0.00s 994,964.02
CAT NOO0370 RETAINING WALL UNDER ROONEY ROAD
1225 504-03311 *RETAINING WALL (1) (ALTERNATIVE SYSTEMS) 1.000 1.000
LS 0.000 0.00
43,600.00000 1.000 43,600.00
CAT 0370 CURRENT AMT $ 43,600.00 $ 0.00s 43,600.00
CAT NO0400 CE BID ITEMS
1230 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
1235 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
1240 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 49,000.00 $ 0.00s 49,000.00
PROJECT TOTAL CURRENT AMT $ 7,645,284.41 S 64,180.28 $ 7,591,315.03



